

18/06/2026, 09:18:42 | Demo Requester | requester | request_completed
status: requester_confirmation -> completed

18/06/2026, 09:18:42 | Demo Requester | requester | request_completed
completion_date: 2026-06-18T08:18:14.399Z -> 2026-06-18T08:18:42.962Z

18/06/2026, 09:18:42 | Demo Requester | requester | request_completed
lead_time_hours: 0.20 -> 0.21

18/06/2026, 09:18:42 | Demo Requester | requester | request_completed
reception_condition: - -> ok

18/06/2026, 09:18:42 | Demo Requester | requester | request_completed
reception_confirmed_at: - -> 2026-06-18T08:18:42.962Z

18/06/2026, 09:18:42 | Demo Requester | requester | request_completed
reception_confirmed_by: - -> Demo Requester

18/06/2026, 09:18:42 | Demo Requester | requester | request_completed
requester_confirmation: No -> Yes

18/06/2026, 09:18:14 | Tech Operator | technician | waiting_customer_confirmation
status: ready_for_pickup -> requester_confirmation

18/06/2026, 09:18:14 | Tech Operator | technician | waiting_customer_confirmation
ready_at: 2026-06-18T08:17:27.955Z -> 2026-06-18T08:18:14.399Z

18/06/2026, 09:18:14 | Tech Operator | technician | waiting_customer_confirmation
completion_date: - -> 2026-06-18T08:18:14.399Z

18/06/2026, 09:18:14 | Tech Operator | technician | waiting_customer_confirmation
lead_time_hours: - -> 0.20

18/06/2026, 09:17:11 | Tech Operator | technician | quality_check_started
status: printed -> quality_check

18/06/2026, 09:17:11 | Tech Operator | technician | quality_check_started
qc_started_at: - -> 2026-06-18T08:17:11.612Z

18/06/2026, 09:17:04 | Tech Operator | technician | request_printed
status: in_progress -> printed

18/06/2026, 09:17:04 | Tech Operator | technician | request_printed
actual_cost: - -> 22.17

18/06/2026, 09:17:04 | Tech Operator | technician | request_printed
actual_duration: - -> 0.03

18/06/2026, 09:17:04 | Tech Operator | technician | request_printed
actual_end_time: - -> 2026-06-18T08:17:04.864Z

18/06/2026, 09:17:04 | Tech Operator | technician | request_printed
printed_quantity: 0 -> 15

18/06/2026, 09:17:04 | Tech Operator | technician | request_printed
material_used_grams: - -> 500.00

18/06/2026, 09:15:19 | Tech Operator | technician | production_started
status: assigned -> in_progress

18/06/2026, 09:15:19 | Tech Operator | technician | production_started
actual_start_time: - -> 2026-06-18T08:15:19.200Z

18/06/2026, 09:13:22 | Wael Charaabi | coordinator | request_assigned
status: planned -> assigned

18/06/2026, 09:13:22 | Wael Charaabi | coordinator | request_assigned
assigned_at: - -> 2026-06-18T08:13:22.361Z

18/06/2026, 09:13:22 | Wael Charaabi | coordinator | request_assigned
assigned_technician_id: - -> Tech Operator

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
status: prioritized -> planned

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
printer_id: - -> Printer-03

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
material_id: - -> PLA White White

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
price_per_kg: - -> 24.58

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
estimated_cost: - -> 23.13

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
planned_end_date: - -> 2026-06-18T23:00:00.000Z

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
material_reserved: No -> Yes

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
planned_start_date: - -> 2026-06-18T23:00:00.000Z

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
material_reserved_at: - -> 2026-06-18T08:13:08.054Z

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
material_reserved_by: - -> Wael Charaabi

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
material_reserved_qty: - -> 500.00

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
estimated_printing_time: - -> 70.00

18/06/2026, 09:13:08 | Wael Charaabi | coordinator | request_planned
material_reserved_spool: - -> 7525

18/06/2026, 09:10:54 | Wael Charaabi | coordinator | request_prioritized
status: approved -> prioritized

18/06/2026, 09:10:47 | Wael Charaabi | coordinator | request_approved
status: feasibility_review -> approved

18/06/2026, 09:10:47 | Wael Charaabi | coordinator | request_approved
approved_at: - -> 2026-06-18T08:10:47.763Z

18/06/2026, 09:10:47 | Wael Charaabi | coordinator | request_approved
sla_breach_at: - -> 2026-06-18T23:00:00.000Z

18/06/2026, 09:10:47 | Wael Charaabi | coordinator | request_approved
business_impact: - -> medium

18/06/2026, 09:10:47 | Wael Charaabi | coordinator | request_approved
approved_due_date: - -> 2026-06-18T23:00:00.000Z

18/06/2026, 09:10:15 | Wael Charaabi | coordinator | feasibility_review
status: completeness_check -> feasibility_review

18/06/2026, 09:10:11 | Wael Charaabi | coordinator | completeness_check
status: submitted -> completeness_check

18/06/2026, 09:06:13 | Demo Requester | requester | request_submitted
status: draft -> submitted

18/06/2026, 09:06:13 | Demo Requester | requester | request_submitted
submitted_at: - -> 2026-06-18T08:06:13.898Z

18/06/2026, 09:06:13 | Demo Requester | requester | request_submitted
status_comment: - -> Request submitted by requester

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
title: - -> fffff

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
status: - -> draft

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
priority: - -> high

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
quantity: - -> 15

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
scrap_count: - -> 0

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
final_quantity: - -> 0

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
request_number: - -> 3DP-2026-0039

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
priority_reason: - -> kdfdkkfdk

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
rework_required: - -> No

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
printed_quantity: - -> 0

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
reprint_quantity: - -> 0

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
rejected_quantity: - -> 0

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
requested_due_date: - -> 2026-06-20T23:00:00.000Z

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
production_stop_risk: - -> No

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
requester_confirmation: - -> No

18/06/2026, 09:06:12 | Demo Requester | requester | request_created
status_comment: - -> Request created