

Project Request

Date Of Requet : 26 May 2026

Project

Project Name : 3D Printing Management System
ID : 12107644547

Requestor

Plant: Tunisia

Requestor Name: wael.charaabi@avocarbon.com

First Validator : salah.benachour@avocarbon.com

Request Type : Software & AI

Request Argement

Current Situation	Target
Currently, 3D printing activity requests are managed through a Monday board! The current board will expire soon, so a new dedicated application is required to continue managing requests and tracking activities efficiently.	Create a dedicated application for managing 3D printing requests, tracking activities, and improving workflow efficiency after the expiration of the current Monday.com board

Type Of Payout :

Estimated Gain : 1,500€

Explanation : Create a dedicated application that allows users to submit, validate, prioritize, execute, track, and close 3D printing requests with clear ownership, status visibility, deadlines, workload tracking, and performance indicators.

The application must improve workflow efficiency, reduce manual follow-up, avoid lost requests, support prioritization, and provide historical traceability of all 3D printing activities.

KPI's: Efficiency

Concerned (people , department , fonction): -

Charaabi Wael: BU Manager

- Industrial engineering Department

-Maintenance Department : Zltouni Wajdi

- Production Department : Chokes Supervisor/Team leader

Deadline: 11 May 2026 - 3 Jun 2026

Click To: [Replay and assign](#)